
Project Planning Methods

The Critical Path Method, Gantt charts, Activity bar charts, etc. are roughly 
equivalent.

These methods are best when:

•   Model is updated regularly (e.g., monthly)

•   The structure of the project is well understood

•   The time estimates are reliable

•   Activities do not share resources

[Critical Path Method is excellent for large construction projects.]


