

Project Planning Methods

The Critical Path Method, Gantt charts, Activity bar charts, etc. are roughly equivalent.

These methods are best when:

- Model is updated regularly (e.g., monthly)
- The structure of the project is well understood
- The time estimates are reliable
- Activities do not share resources

[Critical Path Method is excellent for large construction projects.]

