Project Planning Methods

The Critical Path Method, Gantt charts, Activity bar charts, etc. are roughly
equivalent.

These methods are best when:

e Model is updated regularly (e.g., monthly)

e The structure of the project is well understood
e The time estimates are reliable

e Activities do not share resources

[Critical Path Method is excellent for large construction projects.]



